



# Waqf Management System of India

January 2012 Updates

An e-Governance Initiative under the aegis of Ministry of Minority Affairs, Govt. of India

## WAMSI Software Updates

### New Features

- Work on Administrator Module in Progress.
- Implemented changes in WAMSI Leasing Module as per discussion with M.P. & Punjab Waqf Board

### Training 2 Trainers

As a part of continuous Training to Technical Manpower deployed at SWBs where CCF have been completed, this month Training was imparted to Himachal Pradesh & Uttarakhand SWB on WAMSI Registration Module. Also the Training provided on Leasing Module to M.P. SWB.

### Manpower Deployment

Technical Manpower deployed at Rajasthan & Uttarakhand SWB.



Sh. Salman Khan  
Niyazi, AD



Km. Ghazala  
Nawab, DEO



Km. Shama  
Naaz, AD



Sh. Mamun,  
Rashid DEO

## Digitization Progress

### WAMSI-DMS Software

- This month Tripura & Chhattisgarh SWB has implemented WAMSI-DMS.
- The list of Other SWBs where WAMSI-DMS has been successfully installed are Assam, Haryana, Maharashtra, Madhya Pradesh, West Bengal, Rajasthan, Lakshadweep, Kerala, Meghalaya, Karnataka, Bihar(Sunni), and Bihar(Shia).

### Pre-Digitization Work

- Quality check is being done by the NIC-PMU (Waqf) on the samples sent by the Technical Manpower of Kerala & Chhattisgarh SWBs.
- Pre-Digitization Work in Haryana, Rajasthan, Maharashtra, Kerala, UP(Sunni), Punjab, Lakshadweep, Manipur, Tamil Nadu, Tripura, Bihar(Sunni), Delhi and Chhattisgarh SWBs is in-progress.

### Completed<sup>§</sup> SWBs

- Madhya Pradesh
- Assam

<sup>§</sup> Where all the Waqf Properties' Documents are digitized.



## CCF Set up Progress

Completed this month  
Odisha SWB

### Prev. Completed SWBs

Maharashtra, Haryana, Lakshadweep, Madhya Pradesh, Manipur, Tripura, Assam, UP(Sunni), Tamil Nadu, Karnataka, Kerala, Bihar(Sunni), Bihar(Shia), Punjab, Puducherry, Himachal Pradesh, Chhattisgarh, Uttarakhand and Rajasthan SWB.

## Events

NIC-PMU (Waqf) Team, New Delhi providing Training to the Technical Manpower of Uttarakhand SWBs



## News

Kerala & Chhattisgarh SWBs on the verge of completion of Pre-Digitization work.

## Waqf Records Computerization Project Status as on February 1 , 2012

### SWBs - CCF Completed (and Technical Manpower Deployed)

S.No.	State/UT Waqf Board	No. of Waqf Estates? (Provided by MoMA, yet to be verified)	Records Entered in WAMSI Regn. Module (Waqf Estate // Immovable Propts)	Pre-Digitization work (Waqf Documents arranged with Metadata)	Records Entered in WAMSI-DMS	Remarks
1	Assam	178	179 // 181	178	178	Data Entry Work in Progress in other Modules
2	Haryana	12493	9697 // 9785	1369	80	Data Entry Work in Progress
3	Karnataka	27548	15618 // 1878	7500	210	Pre-Digitization work is being carried out for remaining Waqf Estates
4	Kerala	7947	4783 // 18775	7469		Data Entry Work in Progress
5	Lakshadweep	340	338 // 338	91		Data Entry Work in Progress
6	Madhya Pradesh	14672	14702 // 5977	14672	14672	Data Entry Work in Progress
7	Maharashtra	5025	2788 // 7687	3070		Data Entry Work in Progress
8	Manipur	692	407 // 419	40		Data Entry Work in Progress
9	Punjab	24000	22082 // 1958	2000		Pre-Digitization work is being carried out for remaining Waqf Estates
10	Tamil Nadu	6730	3270 // 5748	400		Data Entry Work in Progress
11	Tripura	1869	515 // 982	100		Pre-Digitization work is being carried out for remaining Waqf Estates
12	Uttar Pradesh (Sunni)	123115	3706 // 3862	2250		Data Entry Work in Progress
13	Bihar (Sunni)	2529	348 // 676			Data Entry Work in Progress
14	Bihar (Shia)	227	52 // 138			Data Entry Work in Progress
15	Rajasthan	19543	660 // 714	5500		Data Entry Work in Progress
16	Himachal Pradesh	1099	20 // 34			Data Entry Work in Progress
17	Chhattisgarh	1811	343 // 394			Data Entry Work in Progress
18	Meghalaya	31	8 // 7			Data Entry Work in Progress
19	Puducherry	607	17 // 17			Data Entry Work in Progress
20	Uttarakhand	2054	78 // 227			Data Entry Work in Progress
21	Odisha	3729				Manpower Joined recently. Data Entry Work to start.
<b>TOTAL</b>		<b>256239</b>	<b>79611 // 59797</b>	<b>44639</b>	<b>15140</b>	

### SWBs - CCF Not Completed (Technical Manpower not Deployed)

S.No.	State/UT Waqf Board	No. of Waqf Estates? (Provided by MoMA, yet to be verified)	Sanction Date	CCF Status	Pre-Digitization work (Folders Prepared)	Remarks
1	West Bengal	8114	Mar 19, '10	Completed	Started	After Repeated follow up, West Bengal SWB has responded that nothing can be done further until the Board get constituted in SWB
2	Delhi	1154	Jul 12, '10	Under Progress	400	Board constituted & CEO has joined. SWB Staff visited NIC-PMU(Waqf) on Feb1 to seek clarifications on CCF establishment & Pre-Digitization work. Civil & Electrical work pending.
3	Andaman & Nicobar	84	Oct 19, '10	Under Progress	70	Identification of Technical manpower in process.
4	Jammu & Kashmir	214	Jan 21, '11	Under Progress	Not Started	No Information provided on given Format
5	Andhra pradesh	35703	Jun 17 '11	Under Progress	Not Started	Civil & Electrical Work completed. PCs purchased. Scanner & Printer yet to be procured. Andhra Pradesh SWB has been asked to identify Technical Manpower.

### SWBs - Sanction Not Issued

S.No.	State/UT Waqf Board	No. of Waqf Estates?	S.No.	State/UT Waqf Board	No. of Waqf Estates?
1	Chandigarh	32	3	Gujarat	10141
2	Dadra & Nagar Haveli		4	U P (Shia)	8000