



Waqf Management System of India

October 2011 Updates

An e-Governance Initiative under the aegis of Ministry of Minority Affairs, Govt. of India

WAMSI Software Updates

New Features

- Released modified Leasing Module based on Punjab & Haryana SWBs Feedbacks.
- Photo of Waqf Properties, Mutawalli, Management Committee Members can be updated now in Registration Module.
- Survey Reports can be updated as scanned copy in the Registration Module.

Training 2 Trainers

As a part of continuous Training to deployed Technical Manpower at SWBs where CCF have been completed, this month Training was imparted to the following SWBs on Leasing Module:

Assam, Haryana, Karnataka, Maharashtra, Manipur, Tamil Nadu, Tripura, UP(Sunni).

Manpower Deployment

Technical Manpower deployed at Bihar (Sunni) SWB this month.



Sh. Md. Rauph Alam (AD)



Smt. Zeba Khatoon (DEO)

Digitization Progress

WAMSI-DMS Software


- WAMSI-DMS v1.3 upgraded at Assam, Haryana, Maharashtra and Madhya Pradesh SWBs.

Pre-Digitization Work

- Verification of Pre-Digitization Work at Chhattisgarh SWB is being undertaken by NIC Nodal Officer at Raipur.
- Work in Haryana, Maharashtra, Kerala, UP(Sunni), Punjab, Lakshadweep, Manipur, Tamil Nadu, Tripura SWBs is in-progress.

Completed SWBs

- Madhya Pradesh
- Assam



CCF Progress

Completed this month
Bihar (Shia) WB

Prev. Completed SWBs
Maharashtra, Haryana, Lakshadweep, Madhya Pradesh, Manipur, Tripura, Assam, UP(Sunni), Tamil Nadu, Karnataka, Kerala, Bihar(Sunni), Punjab.

Events

Hon'ble Minister of Madhya Pradesh (Sh. Ajay Vishnoi) inaugurated the CCF at Bhopal on October 3, 2011 and reviewed the progress of the Computerization Scheme.



News

Quality Data Entry: Kudos to Assam SWB for quality data. It has successfully completed Registration, DMS Modules. Started data entry in Annual Return and promised to start using Litigation Module next month.

Waqf Records Computerization Project Status as on October 31, 2011

SWBs - CCF Completed (and Technical Manpower Deployed)

S.No.	State/UT Waqf Board	No. of Waqf Estates? (Provided by MoMA, yet to be verified)	Records Entered in WAMSI Regn. Module (Waqf Estate // Immovable Propts)	Pre-Digitization work (Waqf Documents arranged with Metadata)	Records Entered in WAMSI-DMS	Remarks
1	Assam	178	178 // 182	178	178	Data Entry Work started in WAMSI Return Filing Module (53 Records).
2	Haryana	12493	7173 // 7307	1369	80	Data Entry Work in Progress
3	Karnataka	27548	12733 // 1401			Data Entry Work in Progress
4	Kerala	7947	3309 // 13226	3706		Data Entry Work in Progress
5	Lakshadweep	340	334// 334			Data Entry Work in Progress
6	Madhya Pradesh	14672	14696 // 159	14672	14672	Data Entry Work in Progress
7	Maharashtra	5025	1788 // 4509	2530		Data Entry Work in Progress
8	Manipur	692	319 //328	40		Data Entry Work in Progress
9	Punjab	24000	21440 // 1958	2000		Data Entry Work in Progress
10	Tamil Nadu	6730	2701// 4832	400		Data Entry Work in Progress
11	Tripura	1869	438// 881	100		Data Entry Work in Progress
12	Uttar Pradesh (Sunni)	123115	2475 // 2671	1250		Data Entry Work in Progress
13	Bihar (Sunni)	2529	2 // 7			LAN Cabling not put in place thus Internet connectivity is not available in all PCs.
TOTAL		227138	67600 // 37795	26245	14930	

SWBs - CCF Not Completed (Technical Manpower not Deployed)

S.No.	State/UT Waqf Board	No. of Waqf Estates? (Provided by MoMA, yet to be verified)	Sanction Date	CCF Status	Pre-Digitization work (Folders Prepared)	Remarks
1	Andaman & Nicobar	73	Oct 19, '10	Not Started	Not Started	Recently shifted to the new building. Renovation work given to PWD.
2	Chhattisgarh	1811	Mar 19, '10	Under Progress	Started	Awaited candidate list of Prospective Technical Manpower from Chattisgarh WB
3	Orissa	3729	Mar 19, '10		Not Started	No Information provided on given Format
4	Himachal Pradesh	1099	Mar 19, '10	Under Progress	Not Started	Civil/electrical work going on. Rest installed/purchased.
5	West Bengal	8114	Mar 19, '10	Under Progress	Not Started	One candidate identified as Asstt. Developer by WB SWB but didn't join. Awaited fresh prospective candidates list from West Bengal WB.
6	Bihar (Shia)	227	May 24, '10	Under Progress	Started	Deployment of Technical Manpower in process
7	Puducherry	607	May 24, '10	Under Progress	Not Started	Awaited candidate list of Prospective Technical Manpower from Puducherry WB
8	Delhi	1154	Jul 12, '10	Not Started	Started	No Progress yet. NIC-PMU(Waqf) Team visited Delhi Waqf Board on April 26, 2011 to see the progress & gave training for Pre-Digitization Work.
9	Uttarakhand	2054	Nov 9, '10	Under Progress	Not Started	Civil & Electrical work not completed. Hardarwe not Procured
10	Rajasthan	19543	Dec 29, '10	Under Progress	Started	Few items pending to be procured.
11	Jammu & Kashmir	214	Jan 21, '11		Not Started	No Information provided on given Format
12	Andhra pradesh	35703	Jun 17'11		Not Started	No Information provided on given Format
13	Meghalaya	31	Jan 24' 11		Not Started	No Information provided on given Format

SWBs - Sanction Not Issued

S.No.	State/UT Waqf Board	No. of Waqf Estates?	S.No.	State/UT Waqf Board	No. of Waqf Estates?
1	Chandigarh	32	3	Gujarat	10141
2	Dadra & Nagar Haveli		4	Uttar Pradesh(Shia)	8000